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IR Site 34 Location 

Located in 
north-central 
portion of 
Alameda 
Point, south 
of Oakland 
Inner Harbor 
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IR Site 34 Description 

•4.18 acre 
•Partially paved, relatively flat 
open space 
•Site formerly contained several 
structures including 12 
buildings, ASTs, transformers, 
and an aviation fuel line 
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IR Site 34 Background and Milestones 

• IR 34 was a Naval Air Rework Facility (NARF) 

• NARF provided maintenance of and 
fabrication services for equipment (scaffolding 
and other apparatus) 

• Other activities included painting services, 
storage, wood and metal shops, and 
sandblasting 

• Previous Investigations (1994 to 2007) 

• The Record of Decision was signed in 2011 
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Nature and Extent of Contamination 

• The following Contaminants of Concern 
(COC)s exist in soil: 

– Metals (arsenic and lead) 

– VOCs (1,4-dichlorobenzene) 

– Pesticides (dieldrin and heptachlor epoxide) 

– PCBs 

– TPH 
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Remedial Action Areas 
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• Excavation and disposal of soil and restoration of 
excavated areas 

 

• Primary Components: 
Soil excavation 

If sampling results for COCs are above remedial goals, 
excavation will continue until remedial goals are 
achieved  

Excavated soil will be disposed of off-site 

Excavated areas will be backfilled 

Remedial Action 
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Remedial Design 

• Pre-design  soil sampling and analysis was 
performed in April 2012 to further delineate 
the excavation boundaries at each Remedial 
Action Area 

• Remedial Design/Remedial Action Work Plan 
is under development and the Draft will be 
submitted on July 31 
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Pre-Design Sampling 

Hand auguring shallow 
sample locations 

Direct push sampling 
through concrete 
foundation 
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Pre-Design Sampling 
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• Excavation will be performed at each RAA as 
prescribed in the RD/RAWP 

• Excavated soil will be stockpiled for 
characterization and disposal 

• Confirmation sampling will be performed on each 
sidewall and the excavation bottom according to 
the project Sampling and Analysis Plan 

• Sidewall and bottom samples will be collected on a 
20 foot grid 

• If confirmation sample results indicate the COC 
concentrations are below the RGs, the excavation 
will be backfilled 
 

Remedial Action Overview 
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Remedial Action Schedule 

• Pre-design fieldwork was completed in April 
2012 

• Draft Remedial Design/Remedial Action Work 
Plan  - July 31 and finalized in January 2013 

• Fieldwork is anticipated to begin in January 
and be completed in April 2013 

• The RACR is anticipated to be submitted in 
May and finalized in December 2013 
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The Future of Site 34 

• IR 34 is part of the Northwest Territories 
designated as public open space and parks 
(recreational) 

 

• IR 34 is scheduled to be transferred in 2014 
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Questions 
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